COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 02/ 2001

ESTI MATE SUMVARY 10: 05: 51
CONTI D: C13085 ESTI MATE NO 0004 PROG SPEC YR 1999
PCN: 13085- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 49.0 DAYS TIME ALLOW 165 WORK DAYS
CANON Pl NTADO PERCENT TIME:  29.70 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO PLH 139A- 026
CANON Pl NTADO
NAVE OF ROAD: 139
PRQJECT COUNTI ES: Rl O BLANCO
CONTRACTOR:
ENVI ROCON, | NC. PAY PERI OD ENDI NG 09/ 26/ 2001 DATE TI ME STARTED 07/09/2001
500 TAYLOR STREET DATE LET 05/ 31/ 2001 DATE WORK BEGAN  07/16/2001
DATE AWARDED 06/ 19/ 2001 DATE TI ME STOPPED 09/ 03/2002
DATE CONTRACT EXECUTED  07/02/2001 DATE ACCEPTED 09/ 03/ 2002
M SSOULA M 17301 406/ 523- 1150 DATE NOTI CE TO PROCEED 07/ 09/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 5, 073,192.85 PARTI Cl PATI NG $ 601, 448. 25 $ 58, 481. 50
AWARD PRQJECT AMT: $ 5,282,875.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 11. 86% TOTAL EARNI NGS 601, 448. 25 58, 481. 50
FUNDS AVAI LABLE: $ 4,471,744.60 STOCKPI LED MATERI ALS 143,322. 30 0.00
GROSS EARNI NGS 744, 770. 55 58, 481. 50
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -2,527.32 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 742, 243. 23 58, 481. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 742, 243. 23 58, 481. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 58, 481. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C13085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13085- Bl D ESTI MATE RUN 10/ 02/ 2001
PRQJECT: PLH 139A- 026 ESTI MATE NO 0004 10: 05: 51

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0060 208-00205 ERCSI ON CONTROL SUPERVI SOR 162. 000 0. 000
HOUR 0. 000 0.00
50. 00000 0. 000 0. 00
0065 209-00600 DUST PALLI ATI VE ( MAGNESI UM CHLORI DE) 12, 240. 000 0. 000
GAL 0. 000 0.00
0. 30000 0. 000 0. 00
0070 210-00810 *RESET GROUND SI GN 2.000 0. 000
EACH 0. 000 0.00
170. 00000 0. 000 0. 00
0075 210-00815 *RESET SI GN PANEL 40. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0080 212-00006  *SEEDI NG ( NATI VE) 22.400 0. 000
ACRE 0. 000 0.00
230. 00000 0. 000 0. 00
0085 212-00047 *SO L PREPARATI ON ( SPECI AL) 22.400 0. 000
ACRE 0. 000 0.00
800. 00000 0. 000 0. 00
0090 213-00003  *MJLCH NG (VEED FREE) 22.400 0. 000
ACRE 0. 000 0.00
625. 00000 0. 000 0. 00
0095 213-00061  *MJLCH TACKI FI ER 3, 360. 000 0. 000
LB 0. 000 0.00
1. 65000 0. 000 0. 00
0100 304-01000  AGGREGATE BASE COURSE (CLASS 1) 52, 369. 820 0. 000
TON 0. 000 0.00
15. 00000 0. 000 0. 00
0100 MATERI AL ALLOWANCE ABC CL1 43, 431. 000
TON 0. 000 0.00
3.30000 43, 431. 000 143, 322. 30
0101 900- 00006  ADDED | TEM (DOLLAR)/ CO #3 - SPEC. PRI CE REDUCTI ON FOR -3, 036. 960 0. 000
ABC (CLASS 1)
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13085- Bl D ESTI MATE RUN 10/ 02/ 2001
PRQJECT: PLH 139A- 026 ESTI MATE NO 0004 10: 05: 51

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0105 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 40, 856. 100 0. 000
TON 0. 000 0.00
16. 00000 0. 000 0. 00
0105 MATERI AL ALLOWANCE ABC ( CL6) 0. 000
TON 0. 000 0.00
3.30000 0. 000 0. 00
0105 MATERI AL ALLOWANCE ABC (CL. - 6) 0. 000
TON 0. 000 0.00
3.30000 0. 000 0. 00
0110 403-34701  *HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (75) 28, 855. 850 0. 000
TON 0. 000 0.00
40. 00000 0. 000 0. 00
0115 411-03342  *ASPHALT CEMENT PERFORMANCE GRADE (PG 64- 28) 612.970 0. 000
TON 0. 000 0.00
240. 00000 0. 000 0. 00
0120 411-03351 *ASPHALT CEMENT PERFORMANCE GRADE (PG 52- 28) 858. 560 0. 000
TON 0. 000 0.00
160. 00000 0. 000 0. 00
0125 411-10255 *EMULSI FI ED ASPHALT (SLOW SETTI NG 2, 425. 000 0. 000
GAL 0. 000 0.00
1. 00000 0. 000 0. 00
0130 420-00131  GEOTEXTI LE ( SEPARATOR) (CLASS B) 5, 651. 000 1, 097. 000
sy 0. 000 0.00
1. 00000 1, 097. 000 1, 097. 00
0135 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) DELETED 0. 000 0. 000
BY 105 DATED 9- 3-02.
TON 0. 000 0.00
150. 00000 0. 000 0. 00
0140 601-01000 *CONCRETE CLASS B 60. 000 0. 000
cY 0. 000 0.00
260. 00000 0. 000 0. 00
0145 602-00000 *REI NFORCI NG STEEL 3, 620. 000 0. 000
LB 0. 000 0.00
3.30000 0. 000 0. 00



CONTI D: C13085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13085- BI D ESTI MATE RUN 10/ 02/ 2001
PRQJECT: PLH 139A- 026 ESTI MATE NO 0004 10: 05: 51

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0150 603-10180 18 | NCH CORRUGATED STEEL PI PE 286. 000 22. 000
LF 0. 000 0.00
68. 00000 22.000 1, 496. 00
0155 603-10240 24 | NCH CORRUGATED STEEL PI PE 195. 000 9. 000
LF 0. 000 0. 00
85. 00000 9. 000 765. 00
0160 603-10300 30 | NCH CORRUGATED STEEL PI PE 49. 000 10. 000
LF 0. 000 0.00
135. 00000 10. 000 1, 350. 00
0165 603-10360 36 | NCH CORRUGATED STEEL PI PE 62. 000 8. 000
LF 0. 000 0. 00
50. 00000 8. 000 400. 00
0170 603-10720 72 | NCH CORRUGATED STEEL PI PE 56. 000 0. 000
LF 0. 000 0.00
190. 00000 0. 000 0. 00
0175 603-10960 96 | NCH CORRUGATED STEEL PI PE 67. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
0180 603-30018 18 I NCH STEEL END SECTI ON 17. 000 4. 000
EACH 0. 000 0.00
450. 00000 4. 000 1, 800. 00
0185 603-30024 24 I NCH STEEL END SECTI ON 9. 000 3. 000
EACH 0. 000 0. 00
450. 00000 3. 000 1, 350. 00
0190 603-30030 30 I NCH STEEL END SECTI ON 4. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0195 603-30036 36 | NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0200 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 10, 062. 500 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00



CONTI D: C13085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13085- BI D ESTI MATE RUN 10/ 02/ 2001
PRQJECT: PLH 139A- 026 ESTI MATE NO 0004 10: 05: 51

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0205 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 20. 000 0. 000
EACH 0. 000 0.00
1, 450. 00000 0. 000 0. 00
0210 612-00001  *DELI NEATOR (TYPE I) 157. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0215 612-00002  *DELI NEATOR (TYPE |1) DELETED BY 105 DATED 9- 3-02 0. 000 0. 000
EACH 0. 000 0.00
24. 50000 0. 000 0. 00
0220 612-00003  *DELI NEATOR (TYPE I11) 31.000 0. 000
EACH 0. 000 0. 00
26. 50000 0. 000 0. 00
0225 614-00011  *SIGN PANEL (CLASS I) 41.900 0. 000
SF 0. 000 0.00
22. 00000 0. 000 0. 00
0230 614-00200 *STEEL SIGN POST (U-2) 40. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0235 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 309. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0240 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 56. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0245 615-00050 EMBANKMENT PROTECTOR TYPE 5 DELETED BY 105 DATED 0. 000 0. 000
9-3-02
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0250 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 390 33, 481. 50
85, 850. 00000 0.390 33, 481. 50
0255 625-00001  *CONSTRUCTI ON SURVEYI NG (HOURLY) DELETED BY 105 DATED 0. 000 0. 000
9-3-02
HOUR 0. 000 0.00
80. 00000 0. 000 0. 00



CONTI D: C13085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13085- Bl D ESTI MATE RUN 10/ 02/ 2001
PRQJECT: PLH 139A- 026 ESTI MATE NO 0004 10: 05: 51

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0260 626-00000  MOBI LI ZATI ON 1. 000 0. 250
LS 0. 250 25, 000. 00
100, 000. 00000 0.500 50, 000. 00
0265 627-00001  *PAVEMENT MARKI NG PAI NT 532. 000 0. 000
GAL 0. 000 0.00
85. 00000 0. 000 0. 00
0270 629-01001  *SURVEY MONUMENT (TYPE 1) 4. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0275 630-00000 *FLAGG NG 4,071.500 999. 000
HOUR 0. 000 0.00
28. 75000 999. 000 28, 721. 25
0280 630-00001  *PILOT CAR OPERATI ON 1, 531. 750 409. 500
HOUR 0. 000 0.00
43. 00000 409. 500 17, 608. 50
0285 630-00007 *TRAFFI C CONTROL | NSPECTI ON 35. 000 20. 000
DAY 0. 000 0.00
153. 00000 20. 000 3, 060. 00
0290 630-00012 *TRAFFI C CONTROL NMANAGENENT 94. 000 51. 000
DAY 0. 000 0.00
615. 00000 51. 000 31, 365. 00
0295 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 33. 000 16. 500
EACH 0. 000 0.00
100. 00000 16. 500 1, 650. 00
0300 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 14. 000 7.000
EACH 0. 000 0.00
110. 00000 7.000 770. 00
0305 630-80359 *PORTABLE MESSAGE S| GN PANEL 67. 000 27.000
DAY 0. 000 0.00
255. 00000 27. 000 6, 885. 00
0310 630-80360  *DRUM CHANNELI ZI NG DEVI CE 65. 000 32.500
EACH 0. 000 0.00
82. 00000 32.500 2, 665. 00



CONTI D: C13085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13085- BI D ESTI MATE RUN 10/ 02/ 2001
PRQJECT: PLH 139A- 026 ESTI MATE NO 0004 10: 05: 51

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0315 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 14. 000 7.000
EACH 0. 000 0.00
85. 00000 7.000 595. 00
0320 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 0. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0325 630-80380  *TRAFFI C CONE 77.000 38. 500
EACH 0. 000 0.00
12. 50000 38. 500 481. 25
0330 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70020 F/ A ON-THE-JOB TRAI NEE DELETED BY 105 DATED 9-3-02 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70022 F/A QIT PILOT DELETED BY 105 DATED 9- 3- 02 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70025 F/ A QUALITY | NCENTI VE PAYMENT -25,714. 700 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70028 F/ A ESB PROGRAM DELETED BY 105 DATED 9- 3- 02 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70180 F/A GAS LINES GAS Pl PELI NE | NSPECTON 841. 500 841. 500
FA 0. 000 0.00
1. 00000 841. 500 841. 50
0415 900- 00006  ADDED | TEM (DOLLAR)/ CO #4 - LIEN ON ENVI ROCON BY 0. 000 0. 000
SURVEYI NG SUB
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 900-00006  ADDED | TEM (DOLLAR)/ CO #6 - SPEC. PRI CE REDUCTI ON FOR - 26, 238. 010 0. 000
ABC (CLASS 6)
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13085- BI D ESTI MATE RUN 10/ 02/ 2001
PRQJECT: PLH 139A- 026 ESTI MATE NO 0004 10: 05: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0425 900- 00006  ADDED | TEM (DOLLAR)/ DEDUCTI ON FOR LEI N #2 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0430 403-00720 HBP (PATCHING) (ASPH) BY CHANGE ORDER #9 190. 560 0. 000
TON 0. 000 0. 00
84. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 4, 456, 110.35$ 58,481.50$% 624, 778.05
CAT NO0201 SAFETY | TEMS
0360 202-01000 *REMOVAL OF FENCE 12, 840. 000 960. 000
LF 0. 000 0.00
0. 50000 960. 000 480. 00
0365 607-00005 *END POST 207. 000 131. 000
EACH 0. 000 0. 00
100. 00000 131. 000 13, 100. 00
0370 607-00010 *CORNER AND LI NE BRACE PCST 427.000 244. 000
EACH 0. 000 0.00
130. 00000 244. 000 31, 720. 00
0375 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 181, 735. 000 34, 795. 000
LF 0. 000 0. 00
1. 50000 34, 795. 000 52,192. 50
0380 607-60004 *4 FOOT GATE WALK 2.000 0. 000
EACH 0. 000 0.00
175. 00000 0. 000 0. 00
0385 611-00016 *16 FOOT CATTLE GUARD 24.000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0390 611-00024 *24 FOOT CATTLE GUARD 11. 000 0. 000
EACH 0. 000 0.00
7,500. 00000 0. 000 0. 00
0395 611-00036 *36 FOOT CATTLE GUARD 1. 000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
CAT 0201  CURRENT AMT $  594,582.50 $ 0.00% 97, 492. 50




CONTI D C13085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13085- Bl D ESTI MATE RUN 10/ 02/ 2001
PRQJECT: PLH 139A- 026 ESTI MATE NO 0004 10: 05: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0400 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
7, 500. 00000 1. 000 7, 500. 00
0405 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
7, 500. 00000 1. 000 7, 500. 00
0410 620-00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
7, 500. 00000 1. 000 7, 500. 00
CAT 0400 CURRENT AMI  $ 22,500.00 % 0.00% 22,500. 00

PRQJECT TOTAL CURRENT AMI $ 5,073,192.85$% 58,481.50% 744,770.55



